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Extensiorof time process is implemented on ongoing works whose intended date of
completion is going to be expired soon but the work is yet not cetepl EOT process is initiated from
the Section officer logirEOT process is initiated from the Section officer login.
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Provisional EoT
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1. Section Officer login:

[Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]

4 You are here / Works | Execution
Masters

Frapusal Work e

Parent Work Number | 555/1 \K\

Approvals

Parent Work Description test building for deviation

Tendering
Work Number 555/1/1

work Description  test building for deviation
» Work Extension Details

» Work Scope(As Per Work View Work Extension Details

P—

Type

¥P) Sr. Extension S.No. EOT Type Extension Upto Extension Submission Date Status{Pending/Approved) Add Edit Delete
» Work Scope Progress No. Hindrance

» Month Wise Physical o N N
Target(As Per BOQ) 1 1 Provisional 29/02/2024 12/02/2022 Approved by DO - 4 4

» Upload Work Phato 2 2 Regular 17/03/2024 04/02/2022 Approved by SE + s rd

» Work Photo Gallery 3 3 Provisional 10/05/2024 03/04/2022 Approved by DO + s d

» Close Works a4 |4 Regular | 15/06/2024 04/04/2022 Approved by SE + s 4

» Close Split Works

» Issue Sectian Glick on the Add button =t [

» Financial Updation

» Extension of Time Details

I Section officer clicks on thie ! RWRtton to add new EOT against a work.
1 New EOT cannot be added if previous EOT is pending/not approved.
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Works [Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]

— A You are here /| Works | Execution
m Masters

M Proposal Work

- ApprﬂValS Parent Work Number 555/1 Q

Parent Work Description test building for deviation
Work Number 555!1;1

Work Description test building for deviation

Work Extension Details

Fields marked with an asterisk * are required.

» Work Extension Details

» Work Scope(As Per Work
Type)

» Work Scope Progress

= Month Wise Physical Extension Upto Dats = 21/02/2024 B
Target(As Per BOQ) value of Work Completed 72

» Upload Work Photo CHCD VI

» Work Photo Gallery Value Gfu':::::;'; f 28

» Close Works Extension Submission Date 04/04/2022 =]
#» Close Split Works N

» Tssue Section Detailed R:::;:: work delayed due to flood

» Financial Updation

» Extension of Time Details £

EOT Type @Provisional CRegular

Click on the Save button C»

9 Here the section officer has to proviégtensionup to date field (Up to what time
extension should be givenjalue of work completedvithin time (What percentage of
work is completed)yalue of remaining workgPercentage Remainindgjxtension
submission dateDetails reason for extension

1 For provisional type EOT Sectiofiagr has to chooséProvisionag radio button and
save.

9 In case oprovisional EOT, there will be no document uploading fadiiitsn Section
Login

m Reports
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Extension Upto Date Should Be Greater Than Last Extension Date 15/06/72024

Parent Work Mumber | 555/1 'Ql

Parent Work Description test bl_lild[ﬁg for deviation
Vork HNumber 555}"1;"’1

wWork Description test building for deviation

Work Extension Details

Fields marked with an asterisk * are required.

Extension Upto Date & | 21/02/2024 =] |

Value OFf Work Completed | T2 |
Within Time{ %) =

Value of Remaining | 28 |

Work(9a) = ) ]

Extension Submission Date | Q4/04,/2022 (=] |

==

Detailed Reason For work delayed due to flood
Extension

EOCT Type ®Provisional ORegular

Click on the Save buttnnt>

1 Suppose the previous extension date exceeds the present extension date, system will
throw error, therefare the present extension date should always be greater than previous
extension date.

1 On clickingdSave button list of extensions appears against that work.

& You are here / Works / Execution

Record successfully saved.

Parent Work Number \ 555/1 ‘ Q]

Parent Work Description test building for deviation

Work Number 555/1/1

Work Description  test building for deviation

View Work Extension Details

Sr. Extension S.Mo. EOT Type Extension Upto Extension Submission Date Status{Pending/Approved) Add Edit Delete
No. Hindrance

1 1 Provisional 25/02/2024 12/02/2022 Approved by DO

2 ‘2 |Regu|ar |1?/03]2024 |04f’02f2022 ‘Approved by SE

3 3 Provisional  10/05/2024 03/04/2022 Approved by DO

| [
| s
N

4 ‘4 |Regu|ar |15;’06;’2024 |04,-"04f2022 ‘Approved by SE ‘ + 4

Click to add Hmdr.'al‘mel:b‘m ‘ ‘ &

5 5 Provisional | 10/07/2024 04/04/2022 Pending at 50

M| I Click on the edit button

1 Section officer needs to add hindrance by clicking orritiertton.
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Add Hindrance

Hindrance Details

Sr.No Nature of Date Of Period for which Extension of time Overlapping Period if Net Period for which Remarks as to why the hindrance Download Delete
Hind O hind is likely to applied by the any give refrence to extension is occured and is justification for Hindrance Doc
last contractor item no recommended extension recommended

No Record To Display

Update Net extension

Total Hindrance Days: [

Add Hindrance Information

Nature of hindrance * Flood
#
Date of Occurence * | 12/04/2022 E]
Date it is likely to last * | 20f04/2022 ‘ =|
Remarks if any * cause of extension

Upload Supporting Document * Choose File | divwiseallotstatus.pdf
Click on Save buttun|:>

9 User enters théninderance details in the required fields
1 Here all the Fivéields are mandatory that needs to be filled by section officer which can
be viewed by all higher authorities.

Add Hindrance

Hindrance Details

Sr.No Nature of Hindrance Date Of Period for Extension of time Overlapping Net Period for Remarks as to why the Download Delete
Occurence which applied by the Period if which hindrance occured and is Hindrance Doc
hindrance is  contractor any give extension is  justification for extension
likely to last refrence to r ded r ded
item no
1 Flood 12/04/2022 20/04/2022 | 8 8 cause of extension ES

Total Hindrance Days: |8 |

Add Hindrance Information:

Nature of hindrance *

N

Date of Occurence * |

ojic)

Date it is likely to last * |

Remarks if any *

Upload Supporting Document * Choose File [No file chosen

1 After hindrances has beeadded successfullye following screen appears
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A& You are here | Works | Execution

Parent Work Number 555/1 Q
Parent Work Description test building for deviation
Work Number 555/1/1

Work Dascription test building for deviation

View Work Extension Details

Sr. Extension S.No. EOT Type Extension Upto Extension Submission Date Status(Pending/Approved) Add Edit Delet
No. Hindrance
1 1 Provisional 29/02/2024 12/02/2022 Approved by DO + rd rd
2 2 Regular 17/03/2024 04/02/2022 Approved by SE + rd rd
3 3 Provisional 10/05/2024 03/04/2022 Approved by DO + rd rd
4 4 Regular 15/06/2024 04/04,/2022 Approved by SE + ke ke
5 5 Provisional 10/07/2024 04/04/2022 Pending at SO
O

m Click on the edit button ﬂ

Click on Delete button

1 Usercan view the statug the abovemagethat it is showing Pending atCsoffice,as it is
not finalized from Section Officer.

[Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]

— A Youare here . Works / Execution
H Masters

View Work Extension Details By SO

i Proposal Work

B Approvals Sr. Work Work Description Extension EotType Extension Extension Hindrance No.of View Download Forward SendBack
o dori No. Number Sr.No. Upto Submission Details Previous  Checklist Letter Remarks
L UETEIIG Date Sanctioned
EOT

» Work Extension Details 1 555/1/1 test building for 5 Provisional | 10/07/2024 04/04/2022 3 El i NA

» Work Scope(As Per Work Type) deviation 0 0 n—

» Work Scope Progress Click to view Hindrance details Click to view Checklist Click on Forward button

» Month Wise Physical Target(As

Per BOQ)

» Upload Work Photo
» Work Photo Gallery
# Close Works

» Close Split Works
# Issue Section

» Financial Updation

» Extension of Time Details

1 The Section Officer forwards the EOT to-BiNisional Officer by clicking on Forward
Button.
1 On clicking omindrance detailshe following screerappears:-

View Hindrance

Hindrance Details
Sr.No Nature of Hindrance Date Of Period for Extension of time  Overlapping Net Period for Remarks as to why the hindrance Download Hindrance
Occurence which applied by the Periodif  which occured and is justification for Doc
hindrance is contractor any give extensionis  extension recommended
likely to last refrence to recommended
item no
1 Flood 12/04/2012 20/04/2022 Ik | | cause of extension &
Total Hindrance Days: |8

Centre for Development of Advanced Computingd&C), Pune.



http://cdac.in/

c€dAC

1 On clicking view check list the following screen appears

IMPORTANT,PLEASE NOTE:
1. Please check list before forwarding extension
2. Once forwarded, you can't modify any check list values.

Check List M Select All W Deselect All M Invert Selection

Sr. No. Check List Checked By 50 Select
1 ECT Application v
z Ha Claim Certificate v
3 Original Work Programme x [m]
4 Revised Work Programme ® 0
5 Supporting Documents for each Hindrance x [m]

91 Here the section officer checks the documents that have been provided to him.
1 On clicking on the forwarldutton, a popup window appears where the section officer
has given remarks and submits it.

Enter Remarks/Qbservation

Fields marked with an asterisk * are required.

Remarks/Observation:®

remark=/observation

o

Click on Submit button 2> m E

A You are here / Works ' Execution

Extension Forwarded to Sub Divisional Officer successfully. <=

View Work Extension Details By SO

Sr. Work Work Extension Eot Extension Extension Hindrance No. of Previous View Download Forward SendBack
No. Number Description Sr.No. Type Upto Submission Details Sanctioned Checklist Letter Remarks
Date EOT

1 The above message appears on forward of ECHutndivisionabfficer.
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2. Sub-DivisionalOfficer login:-

“ [Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]

— & You are here / Works / Execution

» Issue Section Sr. Work ‘Work Extension Eot Type Extension Extension Hindrance No. of View Download Forward Send SendBack
I » Extension of Time Details I No. Number Description Sr.No. Upto Submission Details Previous Checklist Letter Back Remarks
= Dat: Sancti d
W Reports ate nctione Ciick on Forward icon
EOT 0
1 555/1/1  test building for 5 Provisional 10/07/2024 04/04/2022 o 3 - ES = NA
deviation o

Click on Send back icon

1 The following screen appears in tBebDivisional officer login

1 The sub divisional officer can view total number of Hindrances against that work, view
the checklist checked by Section Officer and can either forward or send back the EOT
mentioning feedback.

3. DivisionalOfficer login:-

#4 You are here | Works | Execution

View Work Extension Details By DO

Sr. Work  Work Extension Eot Type Extension Extension Hindrance No. of View Download Forward Send SendBack Approve Add
No. Number Description Sr.No. Upto Submission Details Previous  Checklist Letter Back Remarks Details
Date Sanctioned Click on Add Details icon
EOT o
1 555/1/1 test building 5 Provisional 10/07/2024 04/04/2022 (] 3 @ E3 [+] E NA E
for deviation 0

Click on Approve button

1 The Following screen appears in the Division Officer Login

1 The Divisional officer has the authority to approve the EOT and can also Add details
against it.

1 On clicking Add Details the following screen appears

Add Details

Fields marked with an asterisk * are reguired.

Whether the reasons for delay are 2 No O Yes
attributable to the contractor or any
departmental lapses

Mo Claim Affidavit Mo O Yes

Whether any Audit Para/ Draft 2 No O Yes
Para/C&AG Para is pending against the
work™

Whether any penalty is imposed to be 2 No O Yes
recovered pending decision for extension
of time *

Genuineness certificate of Divisional Mo O Yes

Click on Save button Officer
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1 On clicking the approve button the followiisgreen appears
4 You are here | Works | Execution

Approve Extension
Sr.No Work No. Work Description Extension No. Approving Authority Approval Date
1 555/1/1 test building for deviation NA NA NA

Fields marked with an asterisk = are required.
Extension No. *
Approval Date * -

Approving Authority * --zelzct-
Upload Approval Letter* | Choose File |No file chosen

Click on Approve button

91 Here the Divisional officantersthe Extension No., Approval date, Approving Authority
and Upload Approval Letter.

1 After entering the details and clicking on tlé&pprovee button message appears
Extension Approval Updated Successfully

Works [Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]

SEsslre s
B Approvals Extension Approval updated successfully.
ot
Sr.No Work No. ‘Work Description Extension No. Approving Authority Approval Date

= Upload Work Photo Fo Record To Display

= Work Photo Gallery

= Close Works Fields marked with an asterisk = are required.

= Close Split Works

Extension Mo.

» Issue Section

» Financial Updation Approval Date ]

= Physical Completion Approving Authority * ~-Select— v

» Extension of Time Details Upload Approval Latter® Choose File | No file chosen

oo
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CONTROLLI
NG OFFICER
(CE/EIC)

‘o ©

SUB
DIVISIONAL
OFFICER

1. Section Officer login:-

il Masters

i Proposal Work

I Approvals

il Tendering

| » Work Extension Details I

» Work Scope(As Per Work Type)

» Work Scope Progress

= Month .Wise Physical Target(As

CIRCLE
OFFICER

Works © Execution

Parent Work Number

Parent Work Description
Work Number

Work Description

Per BOQ) Extension Upto Date * 05/08/2024
= Upload Work Photo Value Of Work Completed &0
ithin Time( %) *
» Work Photo Gallery G U e
ini ag) *
+ Close Works Value of Remaining Work(%:) 40
Extension Submission Date * 04/04/2022

» Close Split Works

» Issue Section

» Financial Updation

» Extension of Time Details

B Reports

Detailed Reason For Extension

GOVT.

[Best viewed in Internet Explorer 8+, Mozilla Firefox 36+, Google Chrome 37+]
A You are here

Search Work
Q

555/1

test building for deviation
555/1/1
test building for deviation

Work Extension Details

Fields marked with an asterisk * are reguired.

21}

Unavailability of Man Powerd

EOT Type

Upload EOT Letter

OProvisional ®Regular

Choose File | divwiseallotstatus.pdf
Click on the Save buttonom

1 For Regular type EOT Section officer has to chd®egula& radio button and save.
1 Incase of Regular EOT, Section Officer has to upload EOT letter and it is mandatory.
1 On clicking Savautton list of extensions appears against that work.
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Record Saved Successfully <:=
Search Work

Parent Work Number 555/1 Q
Parent Work Description test building for deviation
Work Number ~ 555/1/1

Work Description  test building for deviation

View Work Extension Details

Sr. Extension 5.No. EOT Type E ion Upto Exti ion bmission Date Status(Pending/Approved) Add Edit Delete

No. Hindrance
101 Provisional  29/02/2024 12/02/2022 Approved by DO + e d
2 2 Regular 17/03/2024 04/02/2022 Approved by SE + K rd
3 3 Provisional  10/05/2024 03/04/2022 Approved by DO + 4 d
4 4 Regular 15/06/2024 04/04/2022 Approved by SE + e K4
5 5 Provisional  10/07/2024 04/04/2022 Approved by DO + 4 d
6 6 Reqular 05/08/2024 04/04/2022 pendingatsa o Himmmﬂ » &

% Click on Edit icon
Lo

1 Section officer needs to add hindrance by clicking orritietton.

9 The above screen appears on clickadgl hindrance

1 Here all the Fivéields are mandatory that needs to be filled by section officer which can
be viewed by all higher authorities.

1 After hindrances has beeadded successfullye following screen appears
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